



# AIA®

# Document G701™ – 2001

## Change Order

**PROJECT (Name and address):**  
 Norton City School District  
 Interior Office Renovation  
 4128 Cleveland Massillon Road  
 Norton, Ohio 44203-5697

**CHANGE ORDER NUMBER:** EC-01  
**DATE:** January 23, 2013

**OWNER:**   
**ARCHITECT:**   
**CONTRACTOR:**   
**FIELD:**   
**OTHER:**

**TO CONTRACTOR (Name and address):**  
 SONA Construction, LLC  
 7344 Forestwood Drive  
 Independence, Ohio 44131-5260

**ARCHITECT'S PROJECT NUMBER:** 12-ED1-081  
**CONTRACT DATE:** September 24, 2012  
**CONTRACT FOR:** Electrical

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

1. Rework existing electrical, low voltage and communications wiring as required to meet Building Code and pass inspections, provide power and pathway to relocate existing time clock to new office, provide additional owner requested outlets and relocate installed outlets to coordinate with owner supplied furniture (see attached detail).  
 ADD \$7,450.03

Deduct above amount from Contingency Allowance of \$10,000.00.  
 DEDUCT \$7,450.03

Credit remaining balance of Contingency Allowance.  
 TOTAL \$2,549.97

TOTAL DEDUCT \$2,549.97

The original Contract Sum was	\$	84,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	84,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	2,549.97
The new Contract Sum including this Change Order will be	\$	81,450.03

The Contract Time will be increased by Zero (0) days.  
 The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

MKC Associates, Inc.  
 ARCHITECT (Firm name)

SONA Construction, LLC  
 CONTRACTOR (Firm name)

Norton City School District  
 OWNER (Firm name)

40 West Fourth Street  
 Mansfield, Ohio 44902  
 ADDRESS

7344 Forestwood Drive  
 Independence, Ohio 44131-5260  
 ADDRESS

4128 Cleveland Massillon Road  
 Norton, Ohio 44203-5697  
 ADDRESS

BY (Signature)

BY (Signature)

BY (Signature)

Todd R. Wroblewski  
 (Typed name)

Raman S. Patel  
 (Typed name)

Stephanie Hagenbush  
 (Typed name)

DATE

DATE

DATE